
Horizon

RIFT

See what is driving delivery as you schedule

Plan linked projects, book people and assets, and see forecasts and delivery risks in the schedule where you can act on them.



Predictive completion compares planned progress with actual progress and the forecast finish.

Spot schedule risks early

Open health checks, finish forecasts, baseline variance and earned value in the Gantt workspace.

Plan people and physical assets


Book plant, equipment and venues against tasks. Check capacity, costs and overlapping bookings across projects.

Keep project handovers aligned


Let one project's finish drive another's milestone. Review updated dates before they affect the plan.

Check options against the plan

Find shared availability, test changes in What If mode and use approved timesheet hours to update schedule actuals.



Asset bookings and overlap warnings



Planned and entered hours by assignment

Talk with RIFT about Horizon

Project scheduling, project controls and resource planning

riftcs.com.au